DATE: June 24, 1987

SUBJECT: Polrep #4, Oakland Avenue Asbestos Site

JIVAINE

LOCATION: Nashua, New Hampshire SDMS DoclID 271340

POLLUTANT: Asbestos

OCCURENCE
DATE: 1900's

ENVIRONIMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONIENT: Unknown

CATERORY: llajor
SOURCE: Dumping of Asbestos materials by the John-llansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0sC: Paul Groulx

LATEST POLREP: Polrep #3, June 15, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On Narch 23, 1987 a Action HNMemorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



6. Preliminary conceptual USACE designs completed on 6/12/87.

7. U.S. EPA OSC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87.

ACTIONS

1. Work on the access agreement for the Site continued.

2. U.S. EPA OSC met with Special Assistant to layor of Nashua, Joseph Freeman,
and City Engineer, Joseph lorrill to review USACE conceptual designs for

Oakland Avenue Site on 6/24/86.

3. Continuing U.S. EPA review and comment on USACE conceptual design.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $120,000 $0G0,000 $120,000
TAT: S 50,000 $ 30,000%* $ 20,000
INTRAMURAL: S 20,000 $ 3,500 $ 16,500
FRIA $ 10,000 $ 00,000 $ 10,000
TOTALS $200,000 $ 33,500%* $167,500
TOTAL PROJECT CEILING $200,000
TOTAL PROJECT OBLIGATION $ 33,500
TOTAL PROJECT BALANCE $167,500

* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA canment on work designs for removal action by USACE
2. Access agreements completion and mailing

3. Completion of master workplan for site

4, lleetings with Site residents for week of 7/5/87.
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_ Polrep No.: 4
POLREP DISTRIBUTION LIST Date: 7/15/87

SITE NAME: 0 Q. e~ HAVA
Asbestos Waste Site - Nashua, NH

° National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

° U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON - JFK Building

° Micheal Deland, Regional Administrator

° Paul Keough, Deputy Regional Administrator

° Brooke Cook, Director, Office of Public Awareness

° Mel Hohman, Director, Waste Management Division

° Steve Ells, Assistant for Congressional & Intergovernmental Affairs
° Roger Duhamel, Office of Inspector General

° Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

° Edward Conley, Division Director

° Donald Porteous, Chief, Surveillance Branch

° Donald Berger, Chief, 0il & Hazardous Materials Response Section
° Lee McMichael, Data Management

° Paul Groulx, On-Scene Coordinator

° Joseph Marotta, Regional Response Team Coordinator

° 0SC file — ORIGINAL

° John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
° Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460



